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8 August 2006
MEMORANDUM
From: Manager
To:
Board of Trustees
Subj:

MANAGER REPORT AND MINUTES FOR BOOTHBAY REGION WATER
DISTRICT MEETING 25 JULY 2006

MINUTES FOR 25 JULY 2006 BOOTHBAY REGION WATER DISTRICT BOARD OF
TRUSTEES MEETING

The Board of Trustees convened at 1400 hrs. In attendance Trustee Pinkham (Chair), Trustee
MacPhee (Vice Chair), Trustee Marston, Administrative Manager (AM) Bob Raudenbush and Manager
Jon “Ziggy” Ziegra. Guest: Mr. Robert Slocum, Maine Municipal Association; Mr. Sewell Maddocks,
Boothbay; Mr. Jeff Preble, Wright-Pierce Engineering; Mr. Carlo Pilgrim, Town Manager, Boothbay
Harbor; Mr. Jody Lewis, Public Works Director, Boothbay Harbor; Mr. Dabney Lewis, Code
Enforcement Officer, Boothbay Harbor; Mr. Chris Higgins, Superintendent, Boothbay Harbor Sewer
District. Absent: Trustee Carter (Clerk), Trustee Curtis (Treasurer).
1.

The following is a summary of the items discussed at the 25 July 2006 progress meeting held
at the Boothbay Region Water District Office at 1300 hr.
Attendees:

2.

Name

Representing

Mr. Jeff Preble
Mr. Harry Pinkham
Mr. Skip McPhee
Mr. Robert Raudenbush
Mr. Jonathan Ziegra
Mr. Ken Marston
Mr. Conrad McAllister
Mr. Alton "Swede” Wedberg
Mr. Mark McPheters
Mr. Dan Allen

Wright-Pierce (W-P)
Boothbay Region Water District (BBRWD)
BBRWD
BBRWD
BBRWD
BBRWD
USDA Rural Development
USDA Rural Development
T. Buck Construction
T. Buck Construction

Update on Pump Station Work
A.

Building - Work during the month of July focused primarily on the framing and
construction of the pump station building. The building has been enclosed with the
roofing and siding installed. Work on the electrical conduit runs and panel

B.

Installation also began during the month of July. The pump has been delivered to the
site and is located inside the building.
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C.

Site Work - Site work completed in the last month included installing the site hydrant,
and miscellaneous tree clearing, and rough grading of the parking area.

D.

Central Maine Power - It was noted during the meeting that Central Maine Power has
completed its three phase power extension to the site.

August Work Schedule
A.

Building Construction - Work will continue on the inside of the building including
installation of insulation, completion of electrical conduit runs, and installing wall
panels and sheetrock of the ceiling. Work will also continue with installation of the
process piping and pump installation.

B.

Electrical - Electrical Installations, Inc. (EII) will continue with the electrical work and
connecting power to the building.

C.

Site Work - T-Buck expects to complete much of the site work during the month of
August.

Construction Issues
A.

Site Power Connection - EII expects to connect the power to the building during the first
week in August.

B.

Site Hydrant – W-P noted that the pumper connection on the hydrant should be
turned away from the building.

C.

Concrete Testing Results - The 28 day breaks for the concrete footings and walls have not
met the required 4,000 psi strength, and have averaged around 475 psi below the
specified strength. The extra test cylinders will be broke at 56 days. Based on past
experience with Dragon cement additional strength is expected to develop of the next
6 to 8 weeks.

D.

Site Work - It was noted that the trees cut by Central Maine Power (CMP) will need to
be cleaned up as the site work adjacent to the building continues. T Buck has been
able to move the trees out of the way as site work activities continue.

E.

Access Road Restoration - Restoration of the access road will be completed at the end of
the project during the month of September. T. Buck will replace culverts damaged by
the traffic entering and leaving the site and regrade the road.

F.

Generator/Transfer Switch - EII has installed an electrical box and coiled up wire inside
the box to allow for future installation of a transfer switch. It was agreed that the
transfer switch should be installed at the time the generator is installed.

G.

Security System – W-P provided comments to T Buck on the modifications to the
security system. T Buck will review with their subcontractor on the options provided.

H.

Adam's Pond PS Valve Actuator Installation - Remaining work includes installation of the
air piping, fail safe switch, and start up.
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I.

Start Up Coordination and Testing - The pump station is expected to be ready for start up
and testing towards the end of August or around Labor Day. The District will have
the blow off hydrant at the raw water pump station installed prior to start up. T Buck
will provide a start up schedule for review and coordination.

J.

Maintenance of Erosion Control Measures - Erosion and sedimentation controls continue
to look good at the pump station site. WP suggested adding a stone check dam at the
interface of the riprap slope and loam area. The Boothbay Assistant Codes Officer
continues to make almost daily visits to the site.

K.

Landowner Coordination - No issues have been reported over the past month with the
abutting land owners.

Shop Drawings - The status of the shop drawing submittals was reviewed from the
summary tracking sheet distributed at the meeting. Remaining submittals include:


A.

•

T Buck asked WP to visit the site to review the location of the propane tank
installation. Swapping the location of the tank may make the site work fit
better with adjacent grades.
T Buck reported that EII did not find any spare conduits to the raw water
pump station and had to pull wire through existing conduit runs. A change
order request may be forthcoming on this item.

Rural Development Comments
•

9.

None noted at the meeting.

Contractor Issues
•

8.

T-Buck should submit required O and M's for all equipment as soon as
possible.

Owner Issues
•

7.

Chain link fencing
Paint

O and M manuals


6.
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None noted at the meeting

Change Orders - None pending. T Buck to review conduit and wiring installation with EII
at the raw water pump station.

10. Payment Requisitions - Rural Development Payment Application No. 7 was signed at the
meeting covering the most recent invoices from Wright-Pierce, and T. Buck's application for
payment No. 5. T-Buck's approved payment request was for $69,175.00, and represents
approximately 75% completion. Lien waivers will be forthcoming from T. Buck and will be
distributed via email as they come in.

3 of 6

Boothbay Region Water District
Managers Report

8/24/06

11. Next Construction Meeting - The next regularly scheduled construction meeting is set for
22 August 2006 at 1400 pm at the District's office. Items to be included on the next payment
application should be turned into to Wright-Pierce by 14 August 2006. The next Rural
Development Application No. 8 will be finalized and submitted to the District by 17 August
2006.
END OF CONSTRUCTION MEETING
12. The minutes of the 11 July 2006 meetings were approved.
Trustee MacPhee motioned, Trustee Marston second, vote: unanimous
13. The board approved warrants 41, 42 & 43.
Trustee Marston motioned, Trustee MacPhee second, vote: unanimous
14. Trustee Pinkham recognized Mr. Sewell Maddocks, Boothbay, who petitioned the board to
repair his property allegedly damaged during the 2004 construction of the East Boothbay
Interconnection project. Mr. Maddocks claimed damages to trees, lawn and road. The
manager recapped the history of this complaint informing the board that Mr. Maddocks did
file a complaint with the district well after a year after construction had been completed. The
manager informed the board that the contractor, S.E. MacMillan, the engineer, Wright-Pierce
Engineering and the district had repeatedly investigated Mr. Maddocks claim and not found
any basis for it. Mr. Maddocks threatened the board with a “lawyer fight”. Trustee Pinkham
suspended any further discussion on this matter until the 8 August 2006 meeting.
15. The board accepted the AM’s 2nd Quarter budget update without further discussion.
16. The manager informed the board that there was no change of status with the proposed Route
27 water main extension effort proposed by the town of Boothbay.
17. The manager reported the Adams Pond remained full and was at record high levels for this
time of year.
18. The manager reported he had not heard any word from the town manager of Boothbay
concerning the district’s proposal for amending the Administrative Code for the town of
Boothbay. The manager reported he had been pushing for a workshop with the board of
Selectmen since before 15 May 2006 but the town manager had repeatedly ignored his
requests. Trustee Marston instructed the manager to by-pass the town manager and take the
case directly to the chairman of the board.
19. Trustee Pinkham recognized Mr. Robert Slocum, TORT specialist of the Maine Municipal
Association (MMA) who discussed the Maine TORT Reform Act and how it affected
municipalities and public utilities. It was found that the water district is largely immune form
collateral damage, either real or perceived in the event of a water main break. In addition the
conditions of immunity a great deal of discussion ensued between Mr. Slocum and the
audience. The town of Boothbay Harbor asked the board if they had a policy to correct
damage in public roads from water main breaks. The board said they did not but were
working on the policies and procedures and would consider some form of voluntary liability
within the public right-of-way al though immune from any liability. The debate progressed
for almost an hour when trustee Pinkham suspended any further discussion and thanked Mr.
Slocum for his time and enlightening the board on this important issue.
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20. The manager reported the Board of Environmental Protection would be meeting on 3
August 2006 to discuss the proposed water in stream flow rules. The board asked the
manager to keep them informed of this effort.
21. The AM reported Northeast Security had surveyed the building and was developing a work
plan to update and enhance the security system for the treatment plant, distribution office
and the administration office. The AM did not have a specific time-table for the trustees but
said work was ongoing.
22. The AM and manager reported they had toured the Carter property and thoroughly
investigated the costs of subdividing the lot and reselling the house. The AM reported to the
board the asking price of $250,000 was in line and that reselling the home, once connected to
the sanitary sewer on a 20,000 sq. ft. lot would recoup much of the buying costs. Trustee
Pinkham declined to ask the board for a decision and postponed further action of this matter
until the 8 August 2006 trustee meeting.
23. The manager reported he had met with Mid-Maine Forestry and the forest management plan
was in process.
24. The manager reported he met with Reny Construction and had spoken with Mr. Boyce
Brewer to correct the problem at 900 Wiscasset Road caused by S. E. MacMillan as
documented by Wright-Pierce. The manager reported that Reny would be completing the
repair as soon as time would permit. The manager reported the State Road Opening permit
was completed.
25. The manager reported he had thanked the Boothbay board of selectmen for their
participation in the Adams Pond Box Culvert Replacement project and was looking forward
to it being installed. All indications from the board of selectmen were reported to be still a
go.
26. The manager reported he had heard nothing from the Department of Marine Resources
concerning the removal of the Meadow Brook Impoundment. The board instructed the
manager that if nothing is heard by the next meeting to write a letter of inquiry directly to the
Commissioner of the Department of Marine Resources.
27. The manager described the progress of several subdivisions currently under consideration by
the district in the towns of Boothbay Harbor and Boothbay.
Sunset Acres – No change in status.
Dora Highlands –

See below.

Boothbay Country Club – All bacteriological testing was complete and a punch list
was reported to be being developed.
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28. The manager presented the completed plans for the Dora Highlands Subdivision, in which
Mr. Jeff Preble P.E. explained in detail. The manager then went on to recommend the board
allow the project to proceed with the following provisions for approval.
-

-

-

-

an eight (8) inch ductile iron main be installed from Lobster Cove Road, tapping the
existing public water main, through Sophia Lane, installed in accordance with the district’s
Policies and Procedures;
an eight (8) inch ductile iron main be installed from Summit Street, tapping the existing
public water main, through Hanson Lane, installed in accordance with the district’s
Policies and Procedures;
an eight (8) inch ductile iron main be installed from the termination at Sophia Lane to the
termination on Hanson Lane, installed in accordance with the district’s Policies and
Procedures;
easements provided by the district at your expense be signed and recorded;
the district is provided with accurate as-built drawings at the conclusion of the
construction phase;
records of accurate pressure tests in accordance with the American Water Works
Association (AWWA) procedures are provided;
records of accurate bacteriological analysis in accordance with the AWWA and state of
Maine testing procedures are provided; and
The district is provided a one year warranty from the date of acceptance.

The board approved the project to proceed
Trustee Marston motioned, Trustee MacPhee second, vote: unanimous
29. The AM and the manager reported that they had met with Mr. Greg Kidd to update the
district’s safety program and provide safety training. It was reported he safety training would
be completed sometime in September.
30. The AM and manager reported they had met with representatives of Verizon Wireless who
are proposing the construction of a cellular tower on the south end of the treatment plant.
Several proposals were discussed but nothing concrete had been designed for the district.
The board instructed the manager to keep them informed of this proposal.
31. The meeting was adjourned at 1534 hr.
Trustee MacPhee motioned, Trustee Marston second, vote: unanimous
END OF MINUTES
Respectfully Submitted,
Jonathan E. Ziegra
Manager
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